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MTCA/TSCA integration policy for Lower Duwamish Waterway source control work.

The City of Seattle and The Boeing Company are collaborating on the removal of soils contaminated 
with PCBs at the Georgetown Steam Plant (GTSP) and adjacent North Boeing Field. The attached 
work plan describes soil excavation planned for the GTSP property. A separate work plan will be 
submitted by Boeing for the adjoining North Boeing Field property. This work is scheduled to be 
conducted from mid-July through September of this year.
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Jennie Goldberg 
Environmental Affairs Division 
Seattle City Light 
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Re: North Boeing Field/Georgetown Steam Plant Agreed Order No. DE 5685
Georgetown Steam Plant Fence Line Interim Action - Approval of Screening Levels 
and Interim Action Work Plan

Dear Ms. Goldberg:

The purpose of this letter is to provide you with formal approval of the Georgetown Steam^ Plant 
Interim Action Technical Memorandum on Data Screening dated March 25,2011, as modified 
by the Georgetown Steam Plant Interim Action Technical Memorandum on Data Screening 
Response to Comments dated June 2,2011. The response to comments is approved except for 
the responses that indicate elevated arsenic concenfiations at the property are a result of impacts 
fi:om the Tacoma Smelter Plume (TSP). Ecology does not agree that there is sufficient evidence 
that arsenic fi-om the TSP resulted in elevated arsenic concentrations up to 8 feet below ground 
surface at the property. Ecology will accept a 20 mg/kg ai'senic interim action level for the 
property derived firom Model Toxics Control Act Table 749-2. Final arsenic cleanup levels will 
be determined during the Remedial Investigation/Feasibility Study for the Site.

I am also providing formal approval of the Georgetown Steam Plant Interim Action Work Plan 
dated June 2,2011. Approval of the interim action work plan is contingent upon review and 
approval by Toxic Substances Control Act (TSCA) staff of the U. S. Environmental Protection 
Agency. The work plan will need to be submitted to TSCA staff together with this approval letter 
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If you have any questions, please contact me at 425-649-7070. 

Sincerely,

^—

Mark Edens,
Project Manager
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cc: Carl Bach, Boeing
Karen Keeley, EP A
Peter Dumaliang, King County International Airport 
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1 INTRODUCTION

The Georgetown Steam Plant (GTSP) is a portion of the area addressed by the North Boeing 
Field/Georgetown Steam Plant Agreed Order No. DE 5685 issued xmder the Washington State 
Model Toxics Control Act (MTCA) (RCW 70.1050.050(1)) on July 3, 2008 (the Agreed Order). 
Potentially liable parties under this order include the City of Seattle (the City), King County, 
and the Boeing Company (Boeing). The GTSP is owned by the City, and Seattle City Light 
(SCL) will perform the work at the GTSP.

On Jime 18, 2010, the Washington State Department of Ecology (Ecology) issued a letter 
requiring interim actions in 2010 on GTSP to remove sources of polychlorinated biphenyls 
(PCBs) that may have the potential to migrate offsite, enter Boeing's storm drain system, and 
recontaminate Slip 4 sediments following its remediation in 2011/2012 (Ecology 2010). This 
direction was subsequently amended and Ecology has directed removal activities to occur 
during the 2011 construction season permitting interim actions to occur simultaneously on 
GTSP and Boeing-leased properties during the regional dry season. This interim action will 
precede the full remedial investigation and feasibility study process planned for the overall site 
which includes the GTSP property and North Boeing Field (NBF).

The City's objective is to conduct an interim action that minimizes the need for additional 
remediation to the largest extent practicable. To this end, soils contaminated with chemicals 
other than PCBs (i.e., arsenic, total petroleum hydrocarbons [TPH], toxicity equivalents [TEQs] 
of 2,3,7,8-tetrachlorodibenzo-p-dioxin [TCDD], and benzo(a)pyrene [BaP] TEQs) will be 
addressed simultaneously.

Removal and management of soil with PCB concentrations greater than or equal to 50 mg/kg is 
regulated by the U.S. Environmental Protection Agency (EPA) imder the Toxic Substances 
Control Act (TSCA). This work will be conducted in accordance with TSCA provisions for risk- 
based cleanup and disposal of PCB remediation waste [40 CFR § 761.61(c)]. The excavation and 
management of soils impacted by other chemicals, including PCBs at concentrations less than 
50 mg/kg, will be conducted in accordance with MTCA.

This interim action is on a fast-track schedule so that the work can be completed during the dry 
season. Design parameters in this work plan are conceptual in nature and are subject to 
modification.

A site characterization work plan (Integral 2010a) was prepared for the GTSP property. 
Following receipt of Ecology's June 16, 2010, letter, SCL moved forward with the field program 
and data generation. This work plan is one of three reports being provided by the City to 
Ecology in preparation for interim remedial actions at the GTSP in 2011. The first document 
(Integral 2011a) is a technical memorandum that derives chemicals of concern (COCs) and
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associated interim action cleanup levels (lALs). The second (Integral 2011b) provides a 
summary of site characterization activities for the entire site and a general interpretation of the 
extents of detected concentrations. The remainder of this work plan provides brief background 
information, objectives of the proposed interim action, a summary of the cleanup levels 
presented in Integral (2011a), technical parameters for the preliminary design, a conceptual 
scope of the proposed interim action, information on confirmation sampling, health and safety, 
completion reporting, and project schedule. Figures and preliminary design sketches are also 
included; however, final construction design documents will be produced and provided to the 

contractor.

1.1 BACKGROUND

Built in 1906, the Georgetown Steam Plant is a National Historic Landmark that previously 
produced electricity for a relatively short period of time. The site is located at 6605 13th Avenue 
South, at the intersection of Greely Street at the north end of King County International Airport 
(KCIA) (Figure 1-1). Two earlier removal actions were conducted at this site to address PCB- 
contaminated soil detected in the southwest portion of the GTSP property and along the 
southern boundary, adjacent to Boeing-leased property. This portion of the site is referred to as 
the low-lying area (LLA) because surface water historically flowed to this region from portions 
of the GTSP and offsite areas. The initial removal action was completed in 1985; the second 
removal action was completed in 2006 (see Figure 3-11 in Integral 2010). Groundwater 
monitoring that was conducted in 2006/2007 at five locations on GTSP property identified PCBs 
in groimdwater underlying the LLA, but not underlying other portions of the site.

1.2 OBJECTIVES

The primary objective of this interim action is to remove sources of PCBs from the LLA with the 
potential to migrate offsite and to contaminate Slip 4. The secondary objective of this interim 
action is to remove or cap site soils contaminated with other chemicals at levels exceeding LALs 
to minimize the potential need for additional remediation in this part of the GTSP site in the 
future. The development of lALs is presented in Integral (2011a). The selected interim action is 
a combination of excavation (with offsite disposal) and capping of contaminated site soils.

1.3 COORDINATION WITH THE BOEING COMPANY

The City and Boeing are working closely to coordinate interim actions at GTSP and the adjacent 
fence line area on NBF. It is anticipated that the construction work wiU be conducted using a 
single prime contractor, to reduce potential coordination complexities due to space, access, and 
sequencing constraints. The City and Boeing are currently engaged in design coordination

Integral Consulting Inc.
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activities, and will produce a joint set of construction design documents for the selected 
remedial contractor later this spring.

Integral Consulting Inc.
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SITE CONDITIONS

2.1 SITE DESCRIPTION

The GTSP occupies a 2.8-acre parcel at the northern end of NBF in south Seattle (Figure 1-1). 
King County owns the adjacent property, much of which is leased to Boeing. Surrounding land 
uses include Boeing's Propulsion and Engineering Lab, the Washington Air National Guard, 
Washington State Department of Transportation facilities, a King County truck maintenance 
facility, and KCIA.

The GTSP is on the National Register of Historic Places (No. S264) and currently operates as a 
museum. Visitors to the museum have access to the outdoor portions of the site. A scale model 
railroad operates on a portion of the yard to the southeast of the building. Site subareas and 
features are illustrated in Figure 2-1.

2.2 SITE FEATURES AND TOPOGRAPHY

The majority of the site excluding the power house is covered by a grass lawn. Primary site 
features are the power house located in the northern portion of the property, a circular concrete 
water reservoir located near the northwestern comer of the power house, a scale model railroad 
circuit located southeast of the power house, two small sheds located to the east of the railroad, 
and a drainage swale that extends along the southern property fence line (Bridgewater 2000). 
There is also a concrete slab on the north side of the power house where the former Greely 
Substation was located.

Based on a site survey completed in 2006, the GTSP property generally slopes to the south and 
southwest. The topography in the upper (northern) approximately two-thirds of the property 
slopes gently to the south, and then drops more steeply to the LLA that nms along the south 
property boundary. The LLA forms a broad swale that receives nmoff from the northern 
portion of the site and historically from adjacent offsite areas. The swale slopes to the west, 
toward the southwest comer of the GTSP property boundary. There is a slight depression in 
the southwest comer in an area where ponding was observed historically (Integral 2010b).

2.3 GEOLOGY

Generally, site stratigraphy consists of fill underlain by native river deposits. The river deposits 
are interpreted to consist of dark olive gray, poorly graded sand, silty sand, and silt, with a few 
instances of inorganic clays. Grain size analyses of native river deposits indicate silt content 
ranging from 5 to 15 percent. Atterberg limits of samples from varying depths across the site 
indicate this material is predominantly non-plastic. Generally across the site, the prevalence of
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poorly graded sands increases with depth. Below 8 ft below ground surface (bgs), these sands 
are fairly consistent across the LLA down to the deepest boring level of 30 ft bgs. Borings and 
cone penetrometer tests indicate interbedded, thin (generally less than 1 ft thick) lenses of 
clayey silts and silty clays, but appear to have limited horizontal extents.

The fill material, which is generally interpreted to occur at or above the water table, is highly 
variable in color and composition and occurs at a wide range of depths and thicknesses across 
the site. Fill consists of debris (trash, brick, wood, and coal), silty gravels, inorganic silts, silty 
sands, fine sands, and occasional poorly graded gravels. Reddish, yellowish, or white silty sand 
and gravel consisting of crushed, granular, and/or pulverized brick or slag was observed in the 
northwestern portion of the south yard area (SYA). Fill containing this material was observed 
across the former fuel tank area (FTA) and LLA. Coal was often observed co-located with the 
brick fragments, noted in boring logs as black organic soil with grain size ranging from silt to 
coarse sand. Occasionally, the coal is found in layers with no other debris. These deposits are 
most common in the central and eastern portions of the SYA and LLA, in the vicinity of the 
former coal conveyor, and appear to have limited horizontal and vertical extents.

Wood debris (twigs and small sticks) was foimd in thin layers at a depth of 12-14 ft bgs in eight 
boreholes in the LLA and at a similar elevation in one FTA boring. The presence and variability 
of these laterally discontinuous deposits are consistent with a streamside depositional 
environment and are likely an indicator of the original Duwamish River channel before it was 
straightened in the early 1900s. The presence of wood debris at deeper depths in some 
boreholes likely indicates a historical progression of stream advancement and deposition prior 
to the early 1900s.

In the wet season (November through April), groundwater elevations at GTSP have been 
observed to range between 11 and 10 ft relative to the North American Vertical Datum of 1988 
(NAVD88) (Figure 2-2). This corresponds to depths of approximately 8 to 3 ft bgs. In the 
summer dry season (May through October), when construction of this interim action is slated to 
occur, groundwater has been observed to range from approximately 10 to 8 ft NAVD88 
(Figure 2-3) (approximately 9 to 5 ft bgs).

A more complete discussion of site characterization fieldwork observations, physical testing 
results, and presentation of stratigraphic cross sections can be found in the site characterization 
data report (Integral 2011b).

Integral Consulting Inc.
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PROPOSED INTERIM ACTION

3.1 INTERIM ACTION LEVELS AND BOUNDARIES

A detailed screening of site characterization data, derivation of chemicals of concern, and 
associated lALs for this removal action are presented in the GTSP Technical Memorandum on 
Data Screening (Integral 2011a), which has been submitted under separate cover. A summary of 
the COCs and lALs is shown in Table 3-1 of this work plan.

The data screening memo presents figures illustrating the distribution of COCs in soil samples 
collected across the site, compared to respective lALs. Interim action boundaries have been 
delineated to encompass soils with exceedances of lALs, for each of the COCs. Total PCBs and 
TPH are the most prevalent COCs and, in general, are primarily responsible for driving the 
delineation of the removal boundary. In accordance with the terms of the April 28, 2010, 
settlement agreement between the City, Boeing, and King County, the extents of remediation on 
City property extend to the property and/or lease boundaries. The proposed interim action 
botmdaries are shown on Figure 3-1. Further rationale behind their proposed configuration is 
explained in the sections below.

Additional samples not presented in Integral (2011a) were collected in May 2011 to support 
remedy design and as confirmation samples for portions of the site (see Section 4). Based on the 
results, the proposed excavation footprint in the LLA and FTA may be adjusted, if needed. 
Other samples provided data for design of stormwater basins. Sampling and analytical 
methods followed Integral (2010).

3.2 CONCEPTUAL INTERIM ACTION PLAN

A combination of soil excavation (with offsite disposal) and capping is the proposed remedy to 
address soils contaminated with PCBs, TPH, dioxins/furans (TCDD), carcinogenic PAHs (BaP), 
and arsenic at the GTSP. Soil within designated areas will be excavated, temporarily stockpiled 
(as needed), and loaded into haul trucks and/or roll-off containers for disposal at an appropriate 
landfill facility. It is anticipated that the soil can be characterized for waste disposal on the basis 
of existing data. In the event that verification sampling of excavated materials is required by 
the disposal facility, then sampling of stockpiled material may be required.

Certified clean fill materials will be imported to backfill the excavated areas, and the site re­
graded to facilitate onsite retention and infiltration of stormwater, reducing offsite drainage to 
the extent practicable. In a portion of the site, some soils with COCs exceeding direct contact 
exposure pathway LALs will be left in place. This material wiU be addressed in conjunction with 
site regrading work. Surface soils will be stripped and will be covered with geotextile to 
provide separation and stabilization of the excavated subgrade. The site will be brought to final
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grade with a minimum 1.5-ft thickness of clean fill to provide a permeable cap for soils 
exceeding direct contact lALs at depth, followed by compost or topsoil, as needed for 
establishment of vegetative cover (e.g., grass). Institutional controls (e.g., deed restrictions, 
monitoring, maintenance, and controlled use) will be implemented to ensure protectiveness of 
direct contact exposure. The conceptual footprints of proposed excavation and site restoration 
activities are illustrated on Figures 3-1 and 3-2, respectively. Figure 3-3 provides conceptual 
cross section schematics in two key areas of the site.

Site access and haul routes are currently imder development, in coordination between the City, 
Boeing, and King County. Figure 3-4 shows the two alternative paths being considered. Trucks 
leaving the site may travel either direction on Ellis Avenue South for access to East Marginal 
Way and Airport Way South.

Due to the fast-track schedule, this work plan is limited to a conceptual level of detail. Final 
design details and specifications wiU be prepared for incorporation into the construction design 
documents developed for the selected remediation contractor. The following sections discuss 
details pertinent to discrete subareas of the site.

3.2.1 Low-Lying and South Yard Areas

In the LLA, an area with groundwater impacted by PCBs has been identified, as indicated by 
the dashed yellow line on Figure 3-1. Within this area, soils with PCBs exceeding 0.5 mg/kg will 
be removed. The corresponding excavations will be completed to elevations ranging between 
5.5 and 7.5 ft NAVD88 (up to 2.5 ft below the seasonal groimdwater surface). Outside of the 
impacted groundwater area, nearly all soils with detected total PCB concentrations exceeding 
1 mg/kg will be removed. The combined footprint and side-slopes of the proposed excavation 
encompass the southwest comer of the LLA and extend into portions of the SYA. In 
accomplishing the soil removal for PCBs in this area, soils with TPH exceeding the TPH lAL of 
2,000 mg/kg will alsb be removed. A large proportion of soil with arsenic exceeding its LAL of 
20 mg/kg will also be removed as part of this action. Some soil with concentrations of PCBs and 
arsenic exceeding the direct contact exposure pathway lAL will remain following excavation 
work. This material will be capped with clean import material, as part of the site restoration 
activities described in Section 3.5. Institutional controls (e.g., monitoring, maintenance, and 
controlled use) will be implemented to ensure protection for direct contact exposure pathways. 
There is an elevated concentration of TCDD at depth at boring location SYASBOl, located near 
the middle of the SYA. This sample falls within the footprint of the proposed site restoration 
work, and will also be addressed by capping with clean cover. Similarly, there is an isolated 
exceedance of the BaP LAL directly south of the power plant at boring location SYASB09. This 
exceedance is located near the soil surface and impacted soils will be removed as part of site 
restoration activities and replaced by clean fill.

Integral Consulting Inc.
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3.2.1.1 Management of Soil with PCB Concentrations of 50 mg/kg or Greater

Soils containing PCBs at concentrations exceeding 50 mg/kg have been delineated in three 
discrete portions of the LLA (Figure 3-1). Along the western lease boundary between NBF and 
GTSP, two areas with PCBs equal to or greater than 50 mg/kg will be excavated to 10 ft 
NAVD88. The material in these areas is entirely within the soil vadose zone. Along the southern 
lease boundary, there is a small area where soils with PCBs greater than 50 mg/kg extend 
slightly deeper (planned excavation extends to 7 ft NAVD88) and into the saturated soil zone. 
Remediation of soils with PCBs equal to or greater than 50 mg/kg will be conducted in 
accordance with TSCA risk-based cleanup and disposal procedures [40 CFR § 761.61(c)]. The 
volume of this material will be pre-determined in situ (preliminarily estimated to be less than 
200 cubic yards) and work will be conducted such that soils with total PCB concentrations equal 
to or greater than 50 mg/kg will be segregated and placed in separate stockpiles, or direct 
loaded to designated trucks, for disposal in a TSCA-waste landfill such as the Chemical Waste 
RCRA/TSCA Subtitle C Facility near Arlington, Oregon. All equipment that comes into contact 
with soil designated as TSCA remediation waste wiU be decontaminated using solvent soap 
washing techniques and/or wipe sampled in accordance with the decontamination procedures 
required under 40 CFR § 761.79 or will alternatively be discarded as TSCA remediation waste.

3.2.1.2 Management of Soil with PCB Concentrations Less Than 50 mg/kg

Soil containing PCBs at concentrations less than 50 mg/kg and other COCs exceeding the lALs 
will be managed separately from soil containing PCBs at concentrations greater than 50 mg/kg.

Soil containing PCBs at concentrations less than 50 mg/kg are planned to be transported to a 
transfer station for subsequent disposal in a facility permitted, licensed, or registered to manage 
municipal solid waste subject to 40 CFR Part 258 or non-municipal non-hazardous waste subject 
to 40 CFR §§257.5 through 257.30, as applicable. Candidate facilities are anticipated to include 
Columbia Ridge Landfill in Arlington, Oregon, and Roosevelt Regional Landfill near Roosevelt, 
Washington.

3.2.2 Fuel Tank Area

The soil removal boundary in the FTA encompasses soils with TPFf concentrations exceeding 
3,000 mg/kg. An additional design criterion in this area is removal of soils containing free 
petroleum product. The footprint of soil removal is presented on Figure 3-1. Excavation depths 
range from 7 to 2 ft NAVD88 (up to 6 ft below seasonal groimdwater surface). The extents of 
removal are limited by the proximity of the historic GTSP power plant building and an electric 
transformer pad, as described below.

Integral Consulting Inc.



Georgetown Steam Plant 
Interim Action Work Plan June 2, 2011

Soil excavated from this area is anticipated to be acceptable for management as nonhazardous 
waste. Free product will be separated from construction wastewater and managed according to 
applicable state and federal regulations.

3.3 UTILITIES AND OTHER EXCAVATION CONSTRAINTS

3.3.1 Fuel Tank Area

Within and adjacent to the FT A, there is an electric transformer station, power lines, storm 
drains, and possibly a former water intake line. The transformer and power lines are currently 
in service. The excavation in this area will be offset to protect the transformer and its concrete 
pad and the associated power pole. It is possible that the power pole may require temporary de­
energizing or relocation to facilitate shoring work. This issue will be resolved in ongoing design 
coordination activities. The storm drain lines in this area provide drainage for power plant roof 
drains and were installed as part of recent Georgetown Flume remediation work. The portions 
of this storm drain pipe intersecting the planned excavation prism will be removed and 
replaced as part of site restoration activities. There is one associated manhole structure that will 
likely require removal and reinstallation. The current condition of the former water intake 
pipeline is unknown. It is believed to have been abandoned, but further details regarding 
whether it was removed or abandoned in-place are not available. Provisions for removing a 
portion of the pipe (should it be encountered) and replugging exposed ends will be 
incorporated into the construction design documents provided to the contractor.

Removal of TPH-impacted soils in the FTA is additionally constrained by proximity to the 
historic power plant building. Shoring and dewatering will be required to accomplish relatively 
deep excavation depths in this area (12 to 15 ft bgs). The excavation will be offset from the 
foxmdation of the power plant building in order to reduce risk of it being undermined by 
excavation and affected by vibration. Design details are under development and will be 
included in the construction design documents.

3.3.2 Low-Lying Area

An 8-in. water line, part of a fire suppression network on NBF, has been identified to cross the 
LLA and terminate at a fire hydrant on KCIA property. It is anticipated that a shut-off valve 
will be installed on NBF as part of Boeing's site preparation activities. This will allow temporary 
removal of the portion of the pipe intersecting the proposed excavation prism. Temporary 
provisions for providing fire suppression coverage for the GTSP power plant will be 
determined as part of engineering design activities and coordination.

In the southeast comer of the LLA, the property line is located 5-6 ft to the inside of the blast 
fence between GTSP and KCIA. As described above, the property line delineates the extent of
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excavation work. Any construction in this area will be protective of the blast fence structure, 
which is to be left in place.

Additional utilities are known to exist on NBF, adjacent to planned excavations on GTSP. It is 
understood that Boeing is also in the process of developing a relocation plan for potentially 
affected utilities (e.g., natural gas and high pressure air) and that relocation work will be 
completed ahead of interim action construction activities, which are currently expected to occur 
simultaneously on the GTSP and Boeing-leased property.

3.4 SHORING AND DEWATERING

General soil and groundwater conditions include about 3-6 ft of fill overlying natural deposits 
primarily of fine to medium sand with varying amounts of non-plastic silt. Grain size analyses 
of natural soils indicate silt contents ranging from 5 percent to a high of 15 percent. 
Groimdwater in the LLA ranges from about 8.5 to 9 ft NAVD88. With an excavation to an 
elevation of 5.5 ft NAVD88, there is 2.5 ft of water anticipated at the bottom of the removal area. 
In the FTA, the proposed excavation target ranges from 2 to 7 ft NAVD88 and up to 6 ft below 
the dry season water surface elevation in this area. The configurations of shoring and 
dewatering systems are interdependent and must be jointly designed.

The soil to be excavated is generally loose fine to medium sand to silty sand and is considered 
to be sensitive to groundwater pressure head and susceptible to strength loss during 
excavation. Sheet piles are proposed for shoring in the deeper excavations that extend below 
the groundwater table. The shoring will serve to stabilize the loose sandy soils adjacent to the 
targeted excavations, while also reducing the flow of groundwater into the excavations. Sheet 
pile installation does result in ground vibrations and ground settlement near the piles. Typical 
experience indicates that settlement is a maximum at the piles and decreases with distance 
away from the pile to nearly imperceptible around 15 ft away from the pile. Settlement due to 
ground vibrations in very loose soil can occur at greater distances away from the piling 
operations. Some interior pumping and dewatering is anticipated to facilitate excavation. 
However, a dry bottom surface is not considered practical, and excavation below water should 
be expected.

Wastewater generated by excavation dewatering, and gravity dewatering of stockpiled soils, 
will be collected, treated, and discharged to the sanitary sewer. It is anticipated that the 
treatment system will consist of an oil/water separator, a settling tank, a particulate filter to 
reduce suspended solids, and a granular activated carbon filter to reduce chemical 
contaminants to below allowable limits, as regulated by the King County Industrial Waste 
(KCrW) program in compliance with the Clean Water Act and the General Pretreatment 
Regulations (40 CFR Part 403). A Construction Dewatering Request form will be submitted to 
KCIW. Once the discharge permit has been approved, treated effluent will be discharged
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following the required sampling and analysis. Per the guidelines for dry season (May through 
October) discharges, the treated effluent discharge rate will not exceed the capacity of the 
available side sewer connection (estimated at 50 gpm). Using conservative assumptions of 
hydrogeologic conditions, the volume of water storage required for this project is preliminarily 
estimated to range between 40,000 and 60,000 gallons. Storage requirements will be further 
considered during design and influenced by weather, work schedule, and whether batch 
processing, or continuous-flow treatment systems are implemented.

3.5 SITE RESTORATION

Following excavation activities, and as part of backfilling work, the site will be regraded to 
improve onsite stormwater retention and infiltration. As part of this work, any portions of the 
FTA, SYA, and LLA that were not actively remediated will be stripped of existing surface soils 
to depths ranging from approximately 1 to 3 ft bgs. The exposed surface will be covered by a 
geotextile separation layer, prior to backfilling with clean import material to proposed grades.
A minimum thickness of 1.5 ft clean import material, underlain by geotextile, will be installed 
across all areas where deeper soil contamination remains in place. This cover, together with 
institutional controls, will serve to protect direct exposure pathways from residual 
contamination.

A design for this work is currently under development; however, it is anticipated the site will 
be gently sloped (approximate 1 percent grades) to infiltration basins located along the southern 
and western sides of the current LLA. These basins will be separated from adjacent NBF and 
KCIA properties by berms, designed with sufficient freeboard to contain, at a minimum, a 100- 
year return interval design storm. The berms will additionally serve to limit run-on to the site. 
Preliminary plan and cross sections of this work are provided on Figures 3-2 and 3-3.

3.6 SOURCE CONTROL

Source control is the process of stopping or reducing the migration of known or suspected 
contamination from one area that could potentially contaminate or recontaminate another area. 
Source control for this interim action involves both efforts to ensure that contamination 
remaining on the site does not migrate offsite or to other areas of the site and efforts to ensure 
that offsite contaminants do not migrate and contaminate clean material brought onto the site.

3.6.1 Prevention of Offsite Contaminant Migration

3.6.1.1 Construction Activities

Prior to construction, a stormwater pollution prevention plan will be prepared to address all 
anticipated stormwater issues. The plan will include best management practices (BMPs) that
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will minimize stormwater entering an open excavation and that will prevent stormwater flow 
from resulting in offsite releases or contact with contaminated materials. Example BMPs include 
covering of stockpiled materials, catch basin filters, and silt fences.

It is anticipated that excavations will require dewatering to facilitate construction. All collected 
stormwater and/or groundwater will be treated onsite and discharged to a sanitary sewer as 
described in Section 3.4.

Construction will occur during the dry season and dust is likely to be generated from vehicular 
and heavy equipment activity. BMPs will be implemented by the contractor to suppress dust 
and prevent airborne releases, or tracking from the site. Example BMPs include routine 
watering of dry, exposed soils and vehicle/truck washes.

3.6.1.2 Groundwater

Removing the known PCB contamination in the subsurface soil of the LLA will reduce the 
likelihood of contaminants leaching into the groundwater. Post-remediation groundwater 
monitoring will identify any trends of groundwater contaminant concentrations in excess of 
cleanup levels. If groimdwater contaminant concentrations become a concern after this interim 
action is completed, additional corrective measures will be reviewed.

3.6.1.3 Stormwater

The objective of the proposed site restoration work discussed in Section 3.5 will be to minimize 
offsite flow of stormwater and maximize onsite retention and infiltration of runoff from GTSP.

3.6.2 Potential Recontamination Pathways and Control

3.6.2.1 stormwater

Historically, stormwater has been observed to flow onto the GTSP property during heavy rain 
events. This stormwater flow can potentially carry contaminated particulate matter that 
remains on the GTSP property, particularly due to ponding and settling in the southwest 
comer. Under the proposed site restoration plan, stormwater flow onto GTSP will be 
minimized through regrading of site topography.

3.6.2.2 Soil and Groundwater

The contractor will be required to implement BMPs to prevent recontamination of GTSP soils 
from soil stockpiling, dewatering, and loading activities. Dewatering is expected to temporarily 
change groundwater gradients, and pose potential for spreading contamination in 
groundwater. The work will be sequenced to minimize the spread of contamination to soils left 
in place and clean backfill materials. For example, areas with the highest levels of contamination
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will be excavated first (e.g., the FTA where free product has been observed in soils and the 
portions of the LLA containing concentrations of PCBs greater than 50 mg/kg). In addition, the 
use of sheet pile shoring for excavations below the groundwater table will assist in reducing 
flow of groundwater and associated spread of contamination.

As noted previously, construction activities at GTSP and NBF are currently planned to occur 
concurrently and in a coordinated fashion to substantially reduce the possibility of 
contaminants from one property moving to the other. Once the final excavation areas and 
depths across both properties are determined, the City will determine whether additional 
controls are needed to prevent recontamination of GTSP soils and groundwater. Sheet piling 
can be used to prevent soil and groundwater contaminants in adjacent offsite areas from 
migrating onto the remediated GTSP property. Permeable barriers with adsorbent activated 
carbon would also serve to prevent contaminants from flowing onsite or offsite without any 
appreciable restriction of groundwater flow. Decisions about potential source control actions 
will be finalized before implementation of this interim action.

3.7 PERMITS, APPROVALS, AND NOTIFICATION

In addition to Ecology and EPA (TSCA office) review and approval of this proposed interim 
action, other local, state, and federal approvals, notification, or permits that apply to the interim 
action include the following:

• Chapter 197-11 WAC. A State Environmental Policy Act (SEPA) checklist wiU be 
prepared and submitted for review.

• The design team is preparing a project-specific Stormwater Pollution Prevention Plan to 
be implemented by the selected remediation contractor. This plan will describe how 
stormwater management during interim action construction activities will comply with 
substantive requirements of Ecology's Construction Stormwater General Permit and the 
City of Seattle Grading Permit.

• 14 CFR §77.13. Federal Aviation Administration (FAA) form 7460-1 notifying the FAA 
of construction activities within federal approach/departure surfaces will be submitted a 
minimum of 30 days prior to commencement of construction.

• KCIW Program. A construction dewatering request form will be filed with KCIW a 
minimum of 30 days prior to commencement of construction for approval of 
construction wastewater discharge.
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4 COMPLIANCE MONITORING

Compliance monitoring will be accomplished under TSCA guidelines for soils with PCB 
concentrations equal to or greater than 50 mg/kg and vmder MTCA for soils with PCB 
concentrations less than 50 mg/kg and for other COCs that exceed lALs. A portion of the 
compliance monitoring in areas with PCBs and TPH will be conducted prior to construction for 
the following reasons:

1. Sampling of vertical sidewalls in the FTA will not be possible due to the use of vertical 
shoring supports.

2. Sampling below the water table in the LLA and FTA will not be representative of actual 
site conditions due to construction-related disturbance (the soil is expected to have a 
soupy consistence despite water management controls).

3. Better definition of soils with PCBs exceeding 50 mg/kg prior to construction will 
facilitate the division of excavated soils into different stockpiles for disposal.

4. Preconstruction monitoring will minimize or prevent construction delays due to testing 
during construction.

5. Preconstruction monitoring will further inform the design process.

Additional compliance monitoring will be conducted during construction along accessible, dry 
excavation slopes. In addition, specific existing samples have been identified as providing 
compliance data. Thus, the compliance data set for soil will consist of existing data (Integral 
2011a,b), new data collected in May 2011 (Figure 4-1, Tables 4-1 and 4-2), and new data collected 
during construction (Figure 4-1, Tables 4-1).

4.1 COMPLIANCE SAMPLING UNDER TSCA

As noted in Section 1, removal of soils with PCB concentrations equal to or greater than 
50 mg/kg is being conducted under the risk-based procedures for the cleanup and disposal of 
PCB remediation waste [40 CFR § 761.61(c)]. Soils regulated under TSCA are located 
immediately adjacent to Boeing-leased property. As noted in Section 3, preconstruction 
compliance (i.e., verification) sampling was performed in May 2011 to ensure that all soil with 
PCBs exceeding 50 mg/kg will be removed and managed appropriately. During construction, 
additional compliance samples will be collected in accessible areas above the water table. The 
sampling design for samples collected during construction includes approximately 25-ft or 
smaller centers covering the excavation sloped sidewalls in accessible, dry areas without 
existing data.
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Compliance soil samples collected during excavation will be collected from the exposed slope. 
Soil samples will be collected using a clean, stainless-steel spoon or similar hand tool and 
placed into 8-ounce glass sample jars, labeled, and stored on ice. A complete record of all 
significant field activities will be maintained. All recordkeeping will conform to 40 CFR § 
761.61(a)(9) and 40 C.F.R § 761.125(c)(5). Documentation will include field logbooks, field 
sampling forms, photographs, sample labels, chain-of-custody forms, and project and data 
management file copies. Field logbooks will be used to record pertinent interim action soil 
removal activities. Confirmation sample locations will be photo-documented with a digital 
camera, with some identification of the sample location in the photograph. Sample possession 
and handling will be documented so that the sample is traceable from the time of sample 
collection, to the laboratory, and through data analysis.

4.2 COMPLIANCE MONITORING UNDER MTCA

MTCA defines three types of compliance monitoring (WAC 173-340-410(1)):

• Protection monitoring—confirms that human health and the environment are 
adequately protected during construction

• Performance monitoring—confirms that the lALs have been achieved

• Confirmational monitoring—confirms the long-term protectiveness of the interim 
action.

Protection monitoring will be performed visually during construction to ensure that dust and 
surface water are contained during remedy implementation. Performance soil sampling will 
include samples collected in 2010, in May 2011, and during construction as discussed in 
Section 4.2.1. A post-remedial confirmational groundwater monitoring program will also be 
conducted, as described in Section 4.2.2. Sample documentation and handling procedures are 
summarized briefly in Section 4.3.

4.2.1 Performance Monitoring

Performance monitoring will be conducted in the areas where soils are being removed to 
address non-TSCA PCB contamination, TPH contamination, and in one area metals 
contamination. Performance samples will target the sloped excavation sidewalls. As for the 
compliance sampling approach for TSCA soils, the performance sample data set will include 
samples collected in 2010, in May 2011, and during construction (Figure 4-1, Tables 4-1 and 4-2). 
In general, the new performance sampling locations sampled in May 2010 were selected to 
better define areas with soil exceeding PCB concentrations of 50 mg/kg (discussed in 
Section 4.1) and to obtain data in areas that will not be accessible during construction either 
because of shoring or because the location is below the water table. The sampling design for 
samples collected during construction includes approximately 25-ft or smaller centers covering
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the excavation sloped sidewalls in accessible, dry areas without existing data. Performance soil 
samples collected during the excavation will be collected from the exposed slope.

Performance soil sample results may be compared directly to the lALs or may be evaluated 
using a statistical approach consistent with WAC 173-340-740(7)(d). A minimum of 11 samples 
is required for a statistical approach. If it is determined that statistical analyses are appropriate, 
they will be conducted consistent with WAC 173-340-740(7)(d): the upper 95 percent confidence 
limit on the mean concentration may not exceed the lAL; fewer than 10 percent of the samples 
in the compliance data set may exceed the lAL; and the maximum result in the compliance data 
set may not be more than two times the lAL. The data set will be assumed to be normal unless 
distribution testing determines that it is not. If the data set is not normal, it wiU be assumed to 
be lognormal tmless distribution testing determines that it is not. If the data set is not 
lognormal, nonparametric statistics will be used.

In the event that one of the new performance samples exceeds an lAL, or the evaluation using 
the statistical approach exceeds the lAL, a decision will be made whether to adjust the 
excavation footprint to capture the soils exceeding the lAL or to leave the soils in place beneath 
the cap that will cover the entire site. If the excavation prism is modified, additional 
performance monitoring samples may be collected during construction to update the soil 
performance data set and document remaining site conditions.

In the LLA, existing and planned performance sample locations for non-TSCA PCBs and TPH 
were selected to verify the proposed depth and lateral extent of the excavations and to 
document conditions remaining on site at the conclusion of remediation. The criterion for 
additional excavation to remove TPH-impacted soil will be performance sample results that 
exceed 2,000 mg/kg. The criterion for additional excavation of non-TSCA PCB-impacted soil 
will be performance sample results that exceed 0.5 mg/kg within the groundwater-impacted 
area or 1 mg/kg outside the groundwater-impacted area. Soils containing TPH in excess of 
2,000 mg/kg are contained within the PCB excavation prism, so remediation for PCBs is 
expected to address TPH. Performance samples in the LLA in the vicinity of the TPH plume 
will be analyzed for TPH. In the event that excavation activities are terminated (e.g., due to 
practical constraints related to excavation depth) and the performance data set is out of 
compliance with the LAL, the performance sample data set will document COC concentrations 
remaining on site. The performance sample data set for the LLA is expected to consist of 
12 samples, including both existing and planned samples, in the area subject to the 0.5 mg/kg 
lAL and 27 samples in the area subject to the 1 mg/kg lAL.

In the FT A, proposed performance soil samples for TPH were selected to verify the lateral and 
vertical extent of the proposed excavation prism. The criterion for additional excavation will be 
a performance sample TPH result exceeding 3,000 mg/kg. Because the steam plant building is 
situated on the northeast comer of the excavation, it may not be possible to achieve the LAL in 
that area. If this is the case, the performance samples collected in the vicinity of the building
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will document the TPH concentrations remaining on site. It is our understanding that Boeing 
plans to sample near the FT A; those data will be used to confirm the excavation depth along the 
FTA fence line. The performance sample data set for the FTA is expected to consist of eight or 
more samples, including both existing and planned samples.

A performance sample will be collected during construction along the western fence line in the 
area where several metals exceeded lALs to assess whether metals are elevated near the lateral 
extent of the excavation. If metals lALs are exceeded, no additional excavation will be 
performed and the exceedance(s) will be documented in the interim action completion report.

An archived sample collected from the base of the planned BaP TEQ excavation during the 2010 
sampling event was analyzed to further delineate the depth of excavation in that area. No 
additional performance monitoring is proposed in areas of the south yard where the surface 
layer of soil will be removed to allow for stormwater control. In these areas, the soil surface will 
be clean fill overlying geotextile fabric. Existing data in the south yard will be used to 
document concentrations of COCs below the geotextile fabric. Future testing could be 
performed in this area if there is a reason to believe contaminants at depth require remediation 
or if a future construction activity is expected to disturb potentially contaminated soils.

4.2.2 Confirmational Monitoring

A groimdwater monitoring plan will be submitted to Ecology for review after interim action 
construction is substantially complete.

4.3 SAMPLE COLLECTION, DOCUMENTATION, AND HANDLING

Field activities for the soil sample collection and handling will be conducted consistent with 
Integral (2010a). Performance (verification) soil samples collected during construction will be 
collected from the sloped excavation sidewall using a clean, stainless-steel spoon or similar 
hand tool. Soil samples will be placed into 8-ounce glass sample jars, labeled, and stored on ice.

Additional information about sample containers, preservation, and holding times can be found 
in Table 4-3. Information about analytical methods is provided in Table 4-4. Data quality 
objectives are provided in Table 4-5. As discussed previously, the chemicals for which 
performance soil samples will be analyzed are summarized in Table 4-2.

Quality control samples will include field split samples and equipment rinsate blanks. One 
field split will be sampled per 20 stations. Soil will be homogenized in a stainless steel bowl 
before being placed into separate, split sample containers. Field splits for TPH-gasoline range 
will be collected immediately after the sample intervals have been determined and placed into 
the appropriate containers without homogenization. Rinsate blanks will also be collected from 
non-dedicated soil sampling equipment at a rate of one per 20 samples.
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A complete record of all significant field activities will be maintained. Documentation will 
include field logbooks, field sampling forms, photographs, sample labels, chain-of-custody 
forms, and project and data management file copies. Field logbooks will be used to record 
pertinent interim action soil removal activities. Performance (verification) sample locations will 
be photo-documented with a digital camera, with some identification of the sample location in 
the photograph. Sample possession and handling will be documented so that the sample is 
traceable from the time of sample collection, to the laboratory, and through data analysis.
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5 HEALTH AND SAFETY

The interim action will be conducted according to WAC 173-340-810, the Occupational Safety 
and Health Act of 1970 (29 USC § 651 et seq.), the Washington Industrial Safety and Health 
Action (Chapter 49.17 Revised Code of Washington), and relevant regulations. A health and 
safety plan (HASP) is provided in Integral (2010) and will be followed for pre-construction 
sampling. It will be amended to address additional health and safety issues for Integral staff 
during construction. The contractor will also prepare a HASP for its operations prior to 
commencement of the interim action.
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6 REPORTING

After the completion of the excavation activities, an interim action completion report will be 
prepared documenting the implementation of this work plan. The completion report will 
address the following items:

• Description of excavation activities and observations

• Date and time excavation activities were completed

• Final excavation locations, depth of excavation, and amount of soil removed

• Tables and figures summarizing compliance sampling results

• Laboratory data reports

• Waste disposal manifests.
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7 SCHEDULE

The interim action is anticipated to be conducted in July through early October 2011 following 
regulatory approval, and the receipt of required permits, including EPA review/approval of the 
TSCA portion of this work plan for cleanup of PCB remediation waste and Ecology approval of 
this work plan as an interim action under the Agreed Order. Excavation activities are 
anticipated to require approximately 2 months to complete. All performance (verification) soil 
samples will be submitted to the laboratory on a requested 48-hour turnaround to expedite the 
excavation process, and minimize the amount of time excavations are required to be kept open. 
The interim action completion report will be submitted to Ecology 60 days after the receipt of 
as-built information from the contractor.
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Georgetown Steam Plant 
Interim Action Work Plan

June 2011

Table 3-1. Interim Action Levels for Soil and Groundwater Chemicals of Concern
Soil Groundwater

Chemical of Concern 
TCDD TEQ

Arsenic 
Copper 
Lead 
Nickel

Zinc

BaP TEQ 

PCBs

TPH

lAL
(mg/kg)

TBD"

20
550
220
38

570
3.3

0.5 in groundwater-impacted area 
1 in remainder of site

3,000 in fuel tank area 
2,000 in remainder of site 

Remove free product

Basis
Awaiting results of Ecology 
urban background study 
Area-wide background 
Terrestrial ecological evaluation 
Terrestrial ecological evaluation 
Leaching pathway

Terrestrial ecological evaluation 
Typical urban concentrations

Empirical leaching threshold 
Direct contact with soil (TSCA)

Method B direct contact 
Method B direct contact 
Residual saturation limitation

lAL
(|jg/L) Basis

1.2 Natural background In surface water

8.2 Protection of marine receptors in 
surface water

0.03 PQL

Notes:
® The lAL for dioxins/furans will be established following completion of an ongoing Washington State Department of Ecology study to measure soil dioxin 
concentrations in Seattle residential neighborhoods. This study will generate data that can be used to determine area background, which may affect 
determination of the lAL.

~ = not a chemical of concern for this medium or in this site area
BaP = benzo(a)pyrene
lAL = interim action level
PCB = polychlorinated biphenyl
PQL = practical quantitation limit
TBD = to be determined
TCDD = tetrachlorodibenzo-p-dioxin
TEQ = toxicity equivalent
TPH = total petroleum hydrocarbon

Integral Consulting Inc. lofl



Georgetown Steam Plant 
Interim Action Work Plan

Table 4-1. Performance Soil Sample Locations

June 2011

Excavation
Depth PCB TPH

Borehole ID Location (ft NAVD88) Applicable Samples Notes Analysis Analysis
Existing Sample Locations in Low Lying Area
GTSP08-7 Flat base 7.5 Lowest sample depth 6-8 ft bgs = Overlaps excavation/base, applicable X

9.3-7.3 ft NAVD88 because lowest depth meets lAL
LLASB05 Flat base 7.5 Lowest sample depth 8-9.5 ft bgs Overlaps excavation/base, applicable X Archived

= 8.6-7.1 ft NAVD88 because lowest depth meets lAL for
PCBs; archived sample will be analyzed 
forTPH

LLATW03 Flat base 10 (TSCA) Samples with upper depth s 5 ft 
bgs (s 9.8 ft NAVD88)

X X

Flat base 7.5 (non- Samples with upper depth s 6.5 ft 6.5-8 ft bgs sample overlaps non-TSCA X X
TSCA) bgs (< 8.3 ft NAVD88) excavation/base, applicable because it 

meets lAL
GTSP08-11 Flat base 5.5 Lowest sample depth 7-9 ft bgs = Overlaps excavation/base, applicable X

6.5-4.5 ft NAVD88 because lowest depth meets lAL
GTSP5 Flat base 5.5 Samples with upper depth s 8 ft 

bgs (s 5.5 ft NAVD88)
X X

LLATW04 Flat base 5.5 Samples with upper depth s 9.5 ft 
bgs (^ 5.5 ft NAVD88)

X

LLASB01 Flat base 10 (TSCA) Samples with upper depth s 3.5 ft 
bgs (s 9.8 ft NAVD88)

X X

Flat base 5.5 (non- Samples with upper depth s 8 ft X
TSCA) bgs (< 5.3 ft NAVD88)

LLATW01 Flat base 7 (TSCA) Samples with upper depth 2 5 ft 5-6.5 ft bgs sample overlaps TSCA X X
bgs (< 7.5 ft NAVD88) excavation/base, applicable because it 

meets lAL
Flat base 5.5 (non- Samples with upper depth > 6.5 ft 6.5-8 ft bgs sample overlaps non-TSCA X X

TSCA) bgs (< 6.0 ft NAVD88) excavation/base, applicable because it 
meets lAL

GTSP08-12 Sidewall 7 Sample depth 6-8 ft bgs = 7.5-5.5 ~3 ft from excavation area; overlaps X
(TSCA) ft NAVD88 excavation sidewall/below excavation,

Metals

applicable because it meets lAL

Integral Consulting Inc. lof4



Georgetown Steam Plant 
Interim Action Work Plan

Table 4-1. Performance Soil Sample Locations

June 2011

Excavation
Depth PCB TPH Metals

Borehole ID Location (ft NAVD88) Applicable Samples Notes Analysis Analysis Analysis
GTSP08-2 Sloped base ~15 Sample depth 3-5 ft bgs = 14.9- 

12.9ftNAVD88
X

LLASB09 Sloped base ~12 Samples with upper depth > 5 ft 5-6.5 ft bgs sample overlaps X X
bgs (> 12.8ftNAVD88) excavation/base and is slightly >1 mg/kg; 

6.5-8 ft bgs sample is approximately 0.5 
mg/kg

GTSP08-6 Sloped base -15.5 Sample depth 5-6 ft bgs = 12.9- Sample is below excavation base but X
11.9ftNAVD88 meets lAL

LLASB10 Sloped base -15.5 Samples with upper depth s 2 ft 
bgs (s 15.0ftNAVD88)

X X

GTSP08-9 Sloped base -8 Lowest sample depth 7-9 ft bgs = Overlaps excavation/base, applicable X
9.5-7.5 ft NAVD88 because lowest depth meets lAL

GTSP08-13 Sloped base -8.5 Sample depths 3-5 ft bgs and 7-9 Lowest sample is below excavation X
ft bgs = 10.8-8.8 ft NAVD88 and 
6.8-4.8 ft NAVD88

base, but both samples meet lAL

LLASB08 Sloped base -11.5 Samples with upper depth S3.5 ft X X
(non-TSCA) bgs(s 11.9ftNAVD88)

Sidewall 10 Samples with lower depth ^ 5 ft Elevated PCB concentrations at surface, X X
(TSCA) bgs (s 10.3 ft NAVD88) but will be removed

GTSP4 Sloped base -12.5 Samples with upper depth > 4.5 ft Uppermost sample is below excavation X
bgs (s 11.0ftNAVD88) base, but all samples meet lAL

GTSP08-1 Sloped base -16 Sample depth 3-5 ft bgs = 13.2- Sample is below excavation base but X
11.2ftNAVD88 meets lAL

GTSP08-14 Base 10.5 Sample depth 6-8 ft bgs = 8.1-6.1 Sample is below excavation base but X
ft NAVD88 meets lAL

LLATW02 Base 10.5 Samples with upper depth s 2 ft Overlaps excavation/base, applicable X X
bgs (s 10.9ftNAVD88) because lowest depth meets lAL

LLASB02 Base 10.5 Samples with upper depth ^ 2 ft 2-3.5 ft bgs sample overlaps X X
bgs (> 11.7ftNAVD88) excavation/base, applicable because it 

meets lAL

Integral Consulting Inc. 2 of 4



Georgetown Steam Plant 
Interim Action Work Plan

Table 4-1, Performance Soil Sample Locations

June 2011

Borehole ID Location

Excavation
Depth

(ft NAVD88) Applicable Samples Notes
GTSP3 Base

PCB TPH Metals
Analysis Analysis Analysis

10.5 Sample depths 0-3 ft bgs and 4-6 0-3 ft bgs sample slightly overlaps
ft bgs = 13.4-10.4 ft NAVD88 and excavation/base and is >1 mg/kg; 4-6 ft 
9.4-7.4 ft NAVD88 bgs sample is below excavation base,

but sample meets lAL
LLASB03 Base 10.5 Samples with upper depth 5 2 ft 2-3.5 ft bgs sample overlaps X X

bgs (s 11.3 ft NAVD88) excavation/base, applicable because it 
meets lAL

LLASB04 Base 10.5 Samples with upper depth s 3.5 ft 
bgs (s 10.7ftNAVD88)

X X

Planned Sample Locations in Low Lying Area
LLA-CS01 Sidewall Mid-point along east boundary of

7 ft NAVD88 TSCA excavation
Details in Table 4-2 X X

LLA-CS02 Sidewall Mid-point along west boundary of 
7 ft NAVD88 TSCA excavation

Details in Table 4-2 X X

LLA-CS03 Base Mid-point near northwest 
boundary of 7.5 ft NAVD88 non- 
TSCA excavation

Details in Table 4-2 X X

LLA-CS04, Base excavation Collected during construction, TPH not X
-CS05, -CS10, slope surface expected in these areas based on
-CS11,-CS12, 
-CS13, -CS14

existing data

LLA-CS06, Base excavation Collected during construction, near TPH X X
-CS07, -CS08, 
-CS09

slope surface plume in LLA

Existing Sample Locations in Fuel Tank Area
FTASB02 Base 7 Lowest sample depth 9.5-11 ft Overlaps excavation/base, applicable X

bgs = 8.0-6.5 ft NAVD88 because it meets lAL

FTATW02 Base 7 Lowest sample depth 9.5-11 ft Overlaps excavation/base, applicable X
bgs = 8.1-6.6ftNAVD88 because it meets lAL

Integral Consulting Inc. 3 of 4



Georgetown Steam Plant 
Interim Action Work Plan

Table 4-1. Performance Soil Sample Locations

June 2011

Excavation
Depth PCB TPH Metals

Borehole ID Location (ft NAVD88) Applicable Samples Notes Analysis Analysis Analysis
FTASB01 Base 2 Lowest sample depth 14-15.5 ft Overlaps excavation/base, applicable X

bgs = 2.9-1.4ftNAVD88 because it meets lAL

FTATW01 Base 2 Sample depths 14-15.5 ft bgs and 14-15.5 ft bgs sample overlaps
17-18.5 ft bgs = 3.3-1.8 ft and 0.3--excavation/base, applicable because it

X

1.2ftNAVD88 meets lAL; 17-18.5 ft bgs sample is 
below excavation base, but sample 
meets lAL

FTASB03 Sidewall 7 Sample depths 0-0.5 ft, 6.5-8 ft, 
9.5, 9.5-11 ft bgs = 17.3-16.8 ft, 
10.8-9.3 ft, 9.3-7.8ft, 7.8-6.3ft 
NAVD88

8- X

Planned Sample Locations in Fuel Tank Area
FTA-CS01 Sidewall Mid-point along northwest 

boundary
Details in Table 4-2 X

FTA-CS02 Sidewall Mid-point along east boundary Details in Table 4-2 X

FTA-CS03 Sidewall Mid-point along boundary 
delineating 2 and 7 ft NAVD88 
excavations

Details in Table 4-2 X

FTA-CS04 Base excavation Collected during construction, TPH not X
slope surface expected at this location based on 

results from FTASB05
Notes:
bgs = below ground surface 
lAL = interim action level
NAVD88 = North American Vertical Datum of 1988 
PCS = polychlorinated biphenyl 
TPH = total petroleum hydrocarbon 
TSCA = Toxic Substances Control Act 
X = sample to be tested for this analyte

Integral Consulting Inc. 4 of 4



Georgetown Steam Plant 
Interim Action Work Plan

Table 4-2. Performance Soil Sample Testing for Samples Collected in May 2011

]une20U

Station
FTA-CS01

FTA-CS02

FTA-CS03

LLA-CS01

Depth 
(ft bgs) TPH

Preliminary 
Depth of

Excavation Nearby PCBs > lAL 
PCBs (ft bgs) (ft bgs)

Nearby TPH > lAL 
(ft bgs) Notes

0-0.5

0-0.5
0.5-2
2-3.5
3.5-5
5-6.5

Integral Consulting, Inc.

North siderwall for FTA excavation
0.5-2.0
2.0-3.5
3.5-5.0
5.0-6.5
6.5-8.0 A
8.0-9.5 X FTASB02, FTATW02 Depth unbounded at both locations
9.5-11.0 X 10.5
11.0-12.5 X
12.5-14 A
14-15.5 A
0-0.5 Southeast sidewall for FTA excavation
0.5-2
2-3.5
3.5-5
5-6.5 X
6.5-8 A FTASB01, FTATW01
8-9.5 X FTASB01, FTATW01
9.5-11 A FTASB01, FTATW01
11-12.5 X FTATW01
12.5-14 A FTATW01 Depth unbounded at FTATW01
14-15.5 X 15
15.5-17 X
17-18.5 A
18.5-20 A

- Side\«all sample for boundary delineating 2 ft and 7 ft
- NAVD88 excavations

6.5-8 A
8-9.5 X GTSP6

9.5-11 A 10.5 FTATW01.GTSP6 Excavation to 10.5 ft bgs to north of sample location
11-12.5 X FTATW01, GTSP6
12.5-14 A FTATW01 Depth unbounded at FTATW01
14-15.5 X 15.5 Excavation to 15.5 ft bgs to south of sample location
15.5-17 X
17-18.5 A
18.5-20 A
0-0.5 LLATW01 Side-wall sample for TSCA material at 3.5-5 ft bgs
0.5-2
2-3.5 A

Page 1 of 2



Georgetown Steam Plant 
Interim Action Work Plan

Table 4-2. Performance Soil Sample Testing for Samples Collected in May 2011

June 2011

Station
Depth 
(ft bgs) TPH PCBs

Preliminary 
Depth of 

Excavation 
(ft bgs)

Nearby PCBs > lAL 
(ft bgs)

Nearby TPH > lAL 
(ft bgs) Notes

3.5-5 A LLATW01 TSCA material
5-6.5 X 6 LLATW01 Depth bounded for PCBs above lAL
6.5-8 X
8-9.5 A

9.5-11 A
LLA-CS02 0-0.5 LLATW01 Side-wall sample for TSCA material at 3.5-5 ft bgs

0.5-2
2-3.5 A
3.5-5 A LLATW01 TSCA material
5-6.5 X 6 LLATW01 Depth bounded for PCBs above lAL
6.5-8 X
8-9.5 A

9.5-11 A
LLA-CS03 0-0.5 Base sample for PCBs and TPH

0.5-2
2-3.5 LLASB05
3.5-5 LLASB05
5-6.5 LLASB05, LLASB09
6.5-8 A A LIASB05 LLASB05
8-9.5 X X 9.5 LLASB05 Depth bounded for both PCBs and TPH
9.5-11 X X
11-12.5 A A
12.5-14 A A

Notes
Field splits and field blanks (equipment rinsate samples) will be collected at a frequency of 1 per 20 field samples. 
Sample total is dependent on field observations, screening, and the number of samples exceeding screening levels. 
Sample locations may be adjusted dependent on field observations.
Analytical methods shown in Table 4-4.

A = archived sample
ft bgs = feet below ground surface
lAL = interim action level
NAVD88 = North American vertical datum 1988
PCBs = total polychlorinated biphenyls
TPH = total petroleum hydrocarbons
TSCA = Toxic Substances Control Act
X = analyzed sample
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Table 4-3. Soil Sample Containers, Preservation, Holding Times, and Sample Volume Requirements

June 2011

Containers® Archive
Analysis Type Size Preservation Holdinq Time Holdinq Time*’ Sample Size
Field Screening

(PID/FID + sheen test)

Geotechnical Testing

Plastic bag 1 oz NA NA NA 1 g

Grain size
Chemical Testing

Plastic bag 1 gallon 4±2“C 6 months NA 300 g

TPH - gasoline range EPA 5035 sample kif No headspace, 4±2“C 14 days NA 5g

TPH - diesel- and oil-range WMG 8 oz 4±2°C 14 days/40 days*^ 1 year 20 g
PCB Aroclors 4±2°C 14 days/40 days'' 1 year 30 g
As, Cu, Pb, Ni, Zn WMG 4 oz 4±2°C 6 months® 2 years lOg
Archive only
Multiple WMG 16 oz -20“C NA 1-2 years NA

Notes:
® Size and number of containers may be modified by analytical laboratory.
” Selected samples will be archived (frozen, -20 C) after sample collection. Archive holding time depends on method of analysis. 
Encore type containers as indicated for field preservation of volatiles as per EPA Method 5035.
Holding time is 14 days to extraction and extracts must be analyzed within 40 days from extraction.

® Metals (except mercury) may be held at -20°C for 2 years (PSEP 1986).

As = arsenic 
Cu = copper 
Pb = lead
NA = not applicable 
Ni = nickel
PID/FID = photoionization detection/flame ionization detection
PCB -= polychlorinated biphenyl
TPH = total petroleum hydrocarbons
WMG = wide mouth jar
Zn = zinc
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Table 4-4. Soil Analytical Methods

June 2011

Sample Preparation
Anaiytes_________________
Geotechnical Testing 
Grain size
Petroleum Hydrocarbons 

Gasoline-range hydrocarbons

Diesel- and oil-range hydrocarbons 

PCS Aroclors

Laboratory Protocol
Quantitative Analysis

Procedure
___

Protocol Procedure

Metals
As, Cu, Pb, Ni, Zn

ARI NA

ARI EPA SW846-5035/NW-TPHGX

ARI NWTPH-Dx (Ecology 1997)

ARI EPA SW846-3540C / 3550C
EPA SW846-3665A 
EPA SW846-3630C

EPA SW846-3660B

ARI EPA SW846-3050

Field preserved 
Purge and trap 

Solvent extraction 
Silica gei cleanup 

(as needed)
Soxhiet / Sonication 

Sulfuric acid cleanup ® 
Silica Gel Cleanup ® 

Sulfur cleanup (mod to use 
mercury) ®

___Strong acid digestion

ASTM D422-63

NWTPH-Gx (Ecology 1997)

NWTPH-Dx (Ecology 1997) 

EPA SW846-8082

Sieve and hydrometer 

GC/FID

GC/FID

Dual column GC/ECD

EPA SW846-6010 ICP/AES

Notes:
ARI = Analytical Resources, Incorporated 
As = arsenic 
Cu = copper
GC/ECD = gas chromatography/electron-capture detector 
GC/FID = gas chromatography/flame-ionization detector 
ICP/AES = inductively coupled plasma/atomic emission spectrometry 
Pb = lead 
Ni = nickel 
Zn = zinc

® Cieanup procedures wiil be performed as necessary to achieve the method reporting limits and method detection iimits consistent with the lALs listed in Table 4-1.

ASTM. 2009. Annual book of ASTM standards. Volume 04.08. American Society for Testing and Materials, Philadelphia, PA.
Ecology. 1997. Analytical Methods for Petroleum Hydrocarbons. ECY 97-602. Washington State Department of Ecology Toxics Cleanup Program and the Ecology Environmental 
Laboratory, Olympia, WA.
EPA SW-846: USEPA, 2008. SW-846 On-line, Test Methods for Evaluating Soiid Waste - Physicai/Chemicai Methods. U.S. Environmental Protection Agency. 
http://www.epa.gov/epaoswer/hazwaste/test/main.htm. (Accessed December 28, 2009).
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Table 4-5. Soil Data Quality Objectives

IJ ■ L...J

Analysis U -

Geotechnical Testing
Grain size pe
Petroleum hydrocarbons
Gasoline-range hydrocarbons (toluene -
naphthalene) mg/kg ^
Diesel-range hydrocarbons (nC12-nC24)

mg/kg
Oil-range hydrocarbons (nC24-nC38) mg/kg
PCB Aroclors
Aroclor1016 Mg/kg • ^
Aroclor 1221 pg/kg —
Aroclor 1232 pg/kg -
Aroclor 1242 pg/kg -
Aroclor 1248 pg/kg -
Aroclor 1254 pg/kg -
Aroclor 1260 Mg/kg
Aroclor 1262 pg/kg -
Aroclor 1268 pg/kg -
Metals
Arsenic mg/kg -
Copper mg/kg -
Lead mg/kg -
Nickel mg/kg -
Zinc mg/kg -

— Bias(%)

U. .. I />

_0MZUM

June 2011

Completeness (%)

NA 95

74-124 95

55-104 95
NA 95

30-160 95
30-160 95
30-160 95
30-160 95
30-160 95
30-160 95
30-160 95
30-160 95
30-160 95

75-125 95
75 - 125 95

- 75-125 95
75-125 95
75-125 95

Notes:
Control limits and method detection limits are updated periodically by the laboratories. Control limits that are in effect at the laboratory at the time of analysis will be used for 
sample analysis and data validation. These may differ slightly from the limits shown in this table.

MDL = method detection limit 
MRL = method reporting limit 
RPD = relative percent difference 
NA = not applicable

..J
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Table 4-5. Soil Data Quality Objectives

junelOU

Analysis Units Laboratory MDL
Laboratory

MRL Precision (RPD) Bias (%) Completeness (%)
Geotechnical Testing
Grain size percent NA 0.1 ±20 NA 95
Petroleum hydrocarbons
Gasoline-range hydrocarbons (toluene - 
naphthalene) mg/kg - dry wt. 2.39 5 ±40 74-124 95
Diesel-range hydrocarbons (nC12-nC24)

mg/kg - dry wt. 0.297 5 ±40 55 -104 95
Oil-range hydrocarbons (nC24-nC38) mg/kg - dry wt. 0.694 10 ±40 NA 95
PCB Aroclors
Aroclor1016 pg/kg - dry wt. 24.4 100 ±40 30-160 95
Aroclor 1221 yg/kg - dry wt. NA 100 ±40 30-160 95
Aroclor 1232 pg/kg - dry wt. NA 100 ±40 30-160 95
Aroclor 1242 pg/kg - dry wt. NA 100 ±40 30-160 95
Aroclor 1248 pg/kg - dry wt. NA 100 ±40 30-160 95
Aroclor 1254 pg/kg - dry wt. NA 100 ±40 30-160 95
Aroclor 1260 pg/kg - dry wt. 30.3 100 ±40 30-160 95
Aroclor 1262 pg/kg - dry wt. NA 100 ±40 30-160 95
Aroclor 1268 pg/kg - dry wt. NA 100 ±40 30-160 95
Metals
Arsenic mg/kg - dry wt. 0.198 5.0 ±20 75-125 95
Copper mg/kg - dry wt. 0.063 0.2 ±20 75-125 95
Lead mg/kg - dry wt. 0.307 2.0 ±20 75-125 95
Nickel mg/kg - dry wt. 0.245 1.0 ±20 75-125 95
Zinc mg/kg - dry wt. 0.61 1.0 ±20 75-125 95
Notes:
Control limits and method detection limits are updated periodically by the laboratories. Control limits that are in effect at the laboratory at the time of analysis will be used for 
sample analysis and data validation. These may differ slightly from the limits shown in this table.

MDL = method detection limit 
MRL = method reporting limit 
RPD = relative percent difference 
NA = not applicable
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